risk	statement	response	objective	likelihood	impact	risk level	
	working for long	take small	increase the	ease the			
Procrastination	periods of time can result in	breaks to improve	amount of time being	almost certain	insignificant	5	
	procrastination	concentration	productive				
	working behind a						
Strain injuries	desk for long periods can cause a	take small	improve	likely	insignificant	4	
Strain injuries	number of strain	breaks	comfort	пксту			
	injuries						
	There's always the possibility that	Try not to rely			negligible		
Internet outage	internet issues may	on online resources too	reduce down time	possible		4	
	be encountered	much	une				
	during the project						
	A situation may						
Computer breaks	occur where one of our PCs may break	commits so that progress	decrease risk	to project rare		5	
	fatally	isn't lost	to project				
	·						
	We will probably run in to issues	Ve will probably Find help					
Issues with code	with the codebase	either through	Solve	likely	negligible	6	
	that we do not fully	training staff or online	problems	•			
	understand						
	a situation man.						
	a situation may occur where one of	A (21) 1					
	our monitors may	Will just have to buy a new	decrease risk				
Monitor Stops Working	break, causing delays in	one if this	to project	rare	negligible	2	
	completing the	happens					
	project It's possible that						
Running out of time	we run out of time,	Need to	Make sure				
	which will mean that either the	manage our	everything is	unlikely	significant	7	
Raining out of time	MVP or the testing	time proactively	completed in time	unikery	Significant	,	
	will not be completed	proactively	time				
	There is the				extensive		
	possibility that Git	Have local	Decrease downtime.				
Git down for maintenance	could go down	versions of the		unlikely		6	
	of this project.	ring the timeline project.					
	or this project.						
	There is a chance	Others will have to pickup work from			significant		
Serious Illness	that during the project one of us		decrease risk	rare		5	
	could become	whomever this	to project				
	seriously ill.	may be.					
		Whomever this may be will					
	There is a chance that during the	have to let the	Try to				
Minor Illness	project one of us	team know	minimize impact to	unlikely	insignificant	2	
	could become pick	that they may be a bit	productivity.				
	up a cold or the flu.	slow/preoccupi	,				
	Mo will be till of		improve workflow				
_	We will most likely encounter merge			likely	insignificant	_	
Merge Conflicts	conflicts as this is a					4	
	group project.	group project. appear.					
	There is a chance that one of us may	Save and commit work regularly to minimize risk	decrease risk to project		significant		
Power Outage				raro		5	
rower Outage	be affected by a			rare		J	
	power outage	of lost progress.					
	There is the	In daily stand			negligible	4	
	possibility to get carried away and	ups we need to		possible			
Scope Creep	work on features	make sure that everyone stays	productivity				
	which are not part	on track	·				
	of the spec						

	insignificant	negligible	moderate	extensive	significant
almost certain	5		8		
likely	4	6	7	8	9
possible	3	4	6	7	8
unlikely	2	3	4	6	7
rare	1	2	3	4	5